

ID	Task Name	Outline Level	Start	Finish	Duration	Oct 2004											Nov 2004																							
						22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
1	Preliminary Design	1	10/22/2004	11/26/2004	26d	[Green checkered bar from Oct 22 to Nov 26]																																		
2	Payload Deployment System	2	10/22/2004	10/25/2004	2d	[Red hatched bar from Oct 22 to Oct 25]																																		
3	Testing of Deployment System	3	10/22/2004	10/25/2004	2d	[Blue bar from Oct 22 to Oct 25]																																		
4	Structural Wing Analysis	2	10/22/2004	11/1/2004	7d	[Red hatched bar from Oct 22 to Nov 1]																																		
5	Manufacturing of Wings	3	10/22/2004	10/25/2004	2d	[Blue bar from Oct 22 to Oct 25]																																		
6	Testing of Wing Sections	3	10/26/2004	11/1/2004	5d	[Blue bar from Oct 26 to Nov 1]																																		
7	Fuselage Project	2	11/2/2004	11/26/2004	19d	[Red hatched bar from Nov 2 to Nov 26]																																		
8	Manufacturing of Fuselage Sections	3	11/2/2004	11/16/2004	11d	[Blue bar from Nov 2 to Nov 16]																																		
9	Testing of Fuselage sections	3	11/17/2004	11/26/2004	8d	[Blue bar from Nov 17 to Nov 26]																																		